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Projects Completed Project No. District $ Final Const. $ Grant

LCDBG East Bank Street Improvements P070603 3,5 469,114                406,491                      
Dest WWTP Rehab Phase I S080501-1 3,5,6 349,500               
Dest WWTP Rehab Phase II S080501-2 3,5,6 268,950               
Ama Pump Station Bar Screen and Deck P070102 2 1,580,100             
2008 Road Maintenance Contract P060405 all 923,523               
Montz Master Drng Plan - Add 72in Culverts Evangeline Rd P061102 6 148,988               142,800                      
2009 Road Manuals P090103-3 all 70,000                 

TOTAL 3,810,175             549,291                      

Projects Under Construction Project No. District $ Const. $ Grant % Comp

Maryland Dr Crossing P070701 7 380,930               95
Cousins Pump Station Bar Cleaner and Deck P070103 2,7 3,708,360             1,193,112                   25
Courthouse Emergency Generator P090101 all 992,200               358,228                      95
Beaupree & Lakewood Sewer Improvements S080201 2 827,975               99
Paradis PS Bar Cleaner and Deck P070107 4 793,680               750,000                      0
Replace Pump and Inst Cover New Sarpy Pump Station P090202 6 243,210               0
Schexnayder PS Bar Cleaner and Deck P070108 3,6 2,163,567             869,151                      0
2009 Road Maintenance P090103-1 all 726,762               0

TOTAL 9,836,684             3,170,491                   

Estimated
Projects in Final Design Project No. District Const. Cost $ Grant Engr

Coronado Park Drainage Impv P990604-2 7 354,941               Buchart Horn
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Coronado Park PS Upgrade P990604-1 7 965,000               Buchart Horn
Eighty Arpent PS Upgrade P080801 1 3,000,000             PEC
Eighty Arpent Pump Station Auto Bar Screen Cleaner P080801 1 3,441,900             PEC
Engineers Canal Pump Station Auto Bar Screen Cleaners P090404 6 1,900,000             Principal Engineering
Dianne Pump Station Auto Bar Screen Cleaner P090403 5 1,555,700             PEEC
New Sarpy Pump Station Auto Bar Screen Cleaners P090405 6 50,000                 Danny Hebert
Acorn & Sharon Sewer Impv S050203 7 479,348               Capitol
Replace Natural Gas Engines Destrehan I Pump Station P090303 3 300,000               Danny Hebert
Replace Culverts Michael Drive P090201-1 4 175,000               PEEC
Replace Culverts Ormond Blvd P090204 3 2,187,218             Volkert
Upgrade Boutte Pump Station P090203 1 797,390               Danny Hebert
Montz MDP - Replace Culverts Thoroughbred Lane P080802-1 6 324,000               Krebbs & LaSalle
Major Canal Bank Stabiilization - Dunleith Ph VII P081102-2 3 700,000               Evans Graves

TOTAL 16,230,497           -                             

Estimated
Projects in Preliminary Design Project No. District Proj. Cost Engr

Bosco LS Upgrade S080503-1 2,7 1,000,000             EES(Oscar Boudreaux)

Cajun Paradise Levee P080703-1 4 1,000,000             Burk-Kleinpeter
Destrehan WWTP Phase III Repair Inlet Well S080501-3 3,5,6 806,170               CH2MHILL
Destrehan WWTP Phase IV H2S Control S080501-4 3,5,6 690,000               CH2MHILL
East Bank Master Drainage Plan P080502-1 3,5,6 1,000,000             Evans Graves
Mimosa and Lagatutta Drainage Study and Imrovements P090904-1 7 600,000               Buchart Horn
Mimosa and Lagatutta Pump Station P090904-2 7 2,400,000             Buchart Horn
Montz MDP - Improve KCS Canal P091001 6 260,733               TBD
Montz MDP - Improve/Realign Coulee Drainage P080802-3 6 570,000               Krebbs & LaSalle
Oakland & Fairfield PS Improvements P090301 5 4,000,000             Principal Engineering
River Bend Pump Station & Jack and Bores P090302 5 2,516,070             JJG
West Bank Hurricane Levee-Permitting P080905-1 1,2,4,7 500,000               Burk-Kleinpeter
Lakewood Automatic Bar Screen Cleaners P090701 7 1,800,000             Danny Hebert
#10 Canal Rd Crossing Culverts P090201-2 4 1,600,000             PEEC
Willowdale Box Culverts P090201-4 2 549,275               PEEC
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Primrose Canal Crossing Improvements P090201-3 7 825,000               PEEC
Hahnville WWTP Rehabilitation Phases I-IV S080502 1,2,4,7 2,266,000             CH2MHILL

TOTAL            22,383,248 

Estimated
Projects Under Engineering Contract(Design on Hold) Project No. Proj. Cost

Major Canal Bank Stabiilization - Dunleith Ph VIII 3,900,000             Evans Graves
Major Canal Bank Stabiilization - Primrose 6,300,000             Evans Graves
Major Canal Bank Stabiilization - Willowdale 2,100,000             Evans Graves

TOTAL            12,300,000 

Estimated
Projects To Be Assigned To Engineer Project No. Proj. Cost

Destrehan Dr Jack & Bore P030906 250,000               
Bayou Trepanier Pipeline Encasement 600,000               
KCS Jack & Bore @ Engineers Canal 800,000               
Murry Hill Jack & Bore 250,000               
Fashion Plantation Jack & Bores 1,000,000             
St. Charles Urban Stormwater Study 2,000,000             USACE -Corps of Engineers
West Bank Master Drainage Plan P080905 TBD
Montz MDP - Clean ICG Canal TBD
Montz MDP - Extend Coulee ICG to KCS 750,000               
Montz MDP - Replace 48in Culverts Evangeline Rd 350,000               
Annex Drainage Improvements 1,319,941             
Public Works Office Relocation 1,100,000             

TOTAL              8,419,941 


